€ N v I R O N US EPA RECORDS CENTER REGION 5

April 2, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — March 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during March 2004.
I.  Activities Conducted During Reporting Month
Activities conducted during the repo_rting period included:
e Completed the implementation of the human health and ecological risk -
assessments, culminating in the submission of the draft Human Health Risk
Assessment Report, and draft Screening Level Ecological Risk Assessment

Report on March 16, 2004 and March 17, 2004, respectively.

e At USEPA’s request, participated in site visit conducted by an ecologlcal
risk assessor with CH2M Hill.

IL. Difﬁculties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
IIL. Cltanges in Key Project Personnel

No changes in key project personnel have occurred.
IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule h

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter. ' ' .

VI. Activities Planned for Next Reporting Month

The following activities are planned for April 2004:

e Review and discuss comments on the draft risk assessments, pending
completion of USEPA’s review of the documents.

If you have any questions concerning this progress report, please do not hesitate to
contact me. :

Sincerely,

ENVIRON International Corporation

T 1lose Jornin
F. Ross Jones, P.G.
Manager

FRJ:alb
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Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher -
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RIfFS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D | Task Name | Sat | Finish | Duration |Pred Nov'01 | Dec ‘01 | Jan ‘02 | Feb 02| Mar 02 | Apr'02 [May 02 [ Jun 02 [ Ju'02 [Aug ‘02 [Sep'02] Oct'02 | Nov ‘02 [ Dec 02 [ Jan '03 | Feb 03] Mar '03 [ Apr'03 [May 03 [Jun 03 [ Jul'03 | Aug '03 [ Sep 03 [Oct 03 | Nov 03 | Dec 03 | Jan 04 [ Feb ‘04 Mar ‘04 [Apr'04 [ May 04 [ Jun '04 | Jul 04 [Aug 04 [Sep ‘04 [Oct 04 | Nov ‘04 [ Dec 04 [ Jan'05 | Feb ‘05| Mar ‘05
1 |RUFS Tasks Mon 1213101  Thu 1/27/05 _ 1124 days - RUFS Tasks i | \ . : ; : ‘ ; )
2 Preliminary Site Evaluation Report Mon 123101  Thu3/28002 88 days . Preliminary S Evalusiion Report ¢ 77T T ek
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days 3
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 Odays 4
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days 5
T RI/FS Workplan Mon 12/31/01 Thu 7111102 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RIFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days 8
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days 9
11 Final RUFS Workplan Sat 5/4/02 Wed 6/26/02 54 days 10
12 Agency Approval of Final RUFS Workplan Thu 6/27/02 Thu 7111/02 15 days 11
13 Phase 1 Source Characterization Technical Memorandum Fri 712/02 Mon 3/3/03 235 days
|12 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 90 days 12
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 = Tue 10/29/02 14 days 14
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/102 9days 15
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days 16
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days 17
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/117/04 351 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days 18 Bl R R TR e e S e e e o e e e e GRS | TN TR SR S 0 e e SUNE (R N I T S
Za | Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days 20
2 | Agency Comments on Draft Phase 2 TM Mon 8125102 Tue 1474102 72 days i I S e T i e S S G e e e SR e o P DR R R LS R R R MR T R
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days 22
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/117/04 82 days T S U S T e S L e s e e, e e s e e e S s U 0T £SO s SIS s, TN BEL S TR S R
17/04
25 Risk Assessment Report Wed 2/18/04 Sun 6/6/04 110 days Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days i e B TR TR DR B R S R s R T e et e - SRR PR EOR PR SR RS D RGN SR RS S I (I
27 Risk Assessment Report Review Meeting Thu 3/18/04 Fri 4/16/04 30 days 26
28 Agency Comments on Draft Risk Assessment Report Sat 4/17/04 Sun 5/2/04 16 days R R S S s s e = e e e e o S R R R R S R B RN i GG W e B i
29 Final Risk Assessment Report Mon 5/3/04 Sun 5/23/04 21 days 28
30 Agency Approval of Final Risk Assessment Mon 5/24/04 Sun 6/6/04 14 days 29 7' """"""""""""""""""""""""""""""""""""""""""""""""""""""""
31 Remedial Investigation Report Mon 6/7/04 Fri 9/24/04 110 days
32 Draft Remedial Investigation Report Mon 6/7/04 Wed 7/21/04 45 days SN Mess N e SR Dt e e mak s e s i R R ER SR el T R ol et oI T A TN R s
33 Remedial Investigation Report Review Meeting Thu 7/22/04 Wed 8/4/04 14 days 32
34 Agency Comments on Draft Remedial Investigation Report Thu 8/5/04 Fri 8/20/04 16 days PR e S P TR i s e e e s MRS N et TR Sl ) N R O N e
35 Final Remedial Investigation Report Sat 8/21/04 Fri 8/10/04 21 days 34
36 Agency Approval of Final Remedial Investigation Report Sat 9/11/04 Fri 9/24/04 14 days I N R B I T ST s e e e R TR R o GBS SR T B T R e W
Free NOTES:
37 Feasibility Study Report Sat9/25/4 | Thu 127105 = 125 days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Sat925/04  Tue 1172304 60 days S 7 G e Vg AR 2. Assumes 30 days for Agency fo provide commients =} 7" sseebeosbee bbb
on draft deliverables.
EN Feasibility Study Report Review Meeting Wed 112404  Tue 127104 14 days 3 3. Assqmes 14 days for Agency to review and approve
- . final deliverables. : ‘ : : : : ; ‘ :
e - e LB Oy e R S L S S 1 SRR A T | SRR T SRR ST M S e Lol Aks i ical SO e SR SO I o SR O o i el NS b o i, S, <1 el S SR e
40 Agency Comments on Draft Feasibility Study Wed 12/8/04 Thu 12/23/04 16 days 39 : 4 umes Draft RISk Assessment T_emmca . : ; - . A ; : ; :
Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.
41 Final Feasibility Study Report Fri 12/24/04 Thu 1/13/05 21 days 40
42 Agency Approval of Final Feasibility Study Report Fri 1714/05 Thu 1/27/05 14 days B o P e BRI U T el P TR TR e e s s e e e ol e SRl i R T
Project: EAGLE ZINC Schedule_rev8 d T i ﬁ = ~ 2 3
Date: Fri 4/2/04 Task Split b i e P Progress Milestone ’ Summary Projec Summary External Tasks External Milestone ’ Deadline
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